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CONSTRUCTION



Marylebone is changing – What’s happening this week?


	Week Commencing
	30th January 2012

	Construction Week Number
	5

	Practical Completion
	24th August 2012

	REF
	Description
	Area
	Work to be undertaken -WC 30th 
 January 2012
	Noisy work
	Vibration
	Other considerations



	
	 Phase 1 - Enabling Works
	
	M
	Tu
	W
	T
	F
	S
	Su
	
	
	

	1
	Strip out and demolition to main courtyard
	Podium Level
	
	
	
	
	
	
	
	
	
	Some light noise and vibration will be experienced, but on an intermittent basis throughout the week.

	2
	Demolition of Central Areas and Core walls to Luxborough
	Podium Level
	
	
	
	
	
	
	
	
	
	Some light noise and vibration will be experienced, but on an intermittent basis throughout the week.

	3
	Material deliveries from Luxborough Street into main podium 


	Podium Level
	
	
	
	
	
	
	
	
	
	Intermittent disruption and diversions will be in effect.

	
	Ground Floor Chiltern - Offices
	
	
	
	
	
	
	
	
	
	
	

	1
	Temporary support prior to demolition 
	Ground Floor
	
	
	
	
	
	
	
	
	
	Some light noise and vibration will be experienced, but on an intermittent basis throughout the week.

	2
	Demolition/disconnect and reroute services as required
	Ground Floor
	
	
	
	
	
	
	
	
	
	Some light noise and vibration will be experienced, but on an intermittent basis throughout the week.

	
	Harvard Style Lecture Theatre GF Chiltern
	
	
	
	
	
	
	
	
	
	
	

	1
	Demolition/disconnect and reroute services as required
	Ground Floor
	
	
	
	
	
	
	
	
	
	Some light noise and vibration will be experienced, but on an intermittent basis throughout the week.

	
	Refurbish Chiltern Halls
	
	
	
	
	
	
	
	
	
	
	

	3
	Isolation of Services
	Ground Floor
	
	
	
	
	
	
	
	
	
	Some light noise and vibration will be experienced, but on an intermittent basis throughout the week.



Apologies for Any Inconvenience These Works May Cause
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