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CONSTRUCTION




	Project 
	University of Westminster, Marylebone Project

	Week Commencing
	9th January 2012

	Construction Week Number
	2

	Practical Completion
	24th August 2012

	Reference
	Description 
	Location Ref

	WC 9TH January 2012
	Permit
	Noisy work
	Vibration
	Other     considerations
	Complete
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	 Site Establishment / Enabling Works 
	
	
	
	
	
	
	
	
	
	
	
	
	

	1
	Carry out the installation of hoardings to the Podium areas, including drilling & fixing timber panel boards and posts. 
	Podium Level
	X
	X
	X
	X
	X
	
	
	
	X
	
	
	

	2
	Decoration of hoardings
	Podium Level
	
	
	
	
	
	X
	X
	
	
	
	
	

	3
	Material deliveries from Luxborough Street into main podium 
	Podium Level
	X
	X
	X
	X
	X
	
	
	
	
	
	
	

	4
	Intermittent drilling into structure (Reviewed as works progress’s)
	Podium Level
	
	
	
	
	
	
	
	
	X
	X
	
	

	5
	Removal of podium paving slabs local to hoardings
	Podium Level
	X
	X
	X
	X
	X
	
	
	
	X
	X
	
	

	6
	Localised opening up of ceilings for services establishment
	Chiltern Podium Level
	X
	X
	X
	X
	X
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